
 

CITY OF MILTON, WISCONSIN 
LIFT STATIONS DESIGN 

DESIGN ENGINEERING SERVICES 
WORK ORDER AMENDMENT NO. 1 

 
Engineer’s Project No. 191630.40  
 
Purpose of Amendment:   
 
This amendment to the original Work Order dated December 3, 2020, provides for additional scope of 
services and compensation that are being added to the Project as a result of the need to relocate Lift 
Station No. 5. 
 
 
Amended Engineering Services:   
 
The scope of service is amended to provide engineering design for the relocation of Lift Station No. 5 
from the original site located on a parcel of land that was to be purchased within Parcel V-23-1331 
to the proposed site on City-owned Parcel V-23-1287.  The amended scope of services is set forth in 
Attachment A. 
 
 
Amended Compensation:   
 
The Engineer’s fee for the Project shall be amended as follows: 
 

Original Work Order Limit: $ 79,800.00 
Net increase of this Amendment $ 14,200.00 

 
Amended Not-to-Exceed Limit: $ 94,000.00 

 

 
Submitted by:  Baxter & Woodman, Inc. 
 
By: ____________________________________________ 
               Douglas R. Snyder, PE 
Title: Vice President  
 
Date:  __September 26, 2022_ _________________ 
 

 
Approved:  City of Milton, Wisconsin 
 
By: _________________________________________ 
 Al Hulick 
Title: City Administrator 
 
Date: _________________________________________ 
 
Attest:  ________________________________________ 
               Jenny Salvo, Clerk 

 

     
 
  
Additional Comments and Conditions:  All other provisions of the Work Order shall remain in full 
force and effect. 



City of Milton Attachment A 
Lift Stations Design  Page 1 of 1 
Design Engineering Services 
Work Order 191630.40 – Amendment No. 1 
 

 

 

Project Description - Amended 
 
This original Project consists of providing design engineering services for replacement and relocation 
of wastewater lift stations No. 5 located on S. John Paul Road and No. 6 located on Elm Street, 
including the associated force mains, gravity sewer modifications, and other miscellaneous utility 
and street improvements as identified in the Sanitary Sewer System Capacity Study of August 2013.   
 
This amendment is required due to two significant changes in the design.  First, Lift Station No. 5 will 
be incorporated into the 2023 Utility Infrastructure Project along with Madison Avenue and Clear 
Lake Avenue utilities.  Lift Station No. 6 will most likely be incorporated into a project along with the 
Bonnie Meade development lift station at a future date. 
 
Second, the original replacement of Lift Station No. 5 was planned on a parcel of land that was to be 
purchased within Parcel V-23-1331 near the existing lift station site.  After the design was complete, 
the property owner decided not to sell the property to the City.  Therefore, a new location on City-
owned Parcel V-23-1287 will be the proposed site for the lift station replacement.  This new site will 
require additional design, topographic survey, WDNR permitting, and County permitting. 
 
Scope of Services 
 
1. ADMINISTRATION & MEETINGS – Confer with the City’s staff and project team to ensure the 

goals of the Project are achieved and to clarify and define the general scope, extent, and 

character of the Project. 
 

2. PROJECT MANAGEMENT – Plan, schedule, and control the activities that must be performed 

to complete the Project.  These activities include but are not limited to budget, schedule, and 

scope.   
 

3. PRELIMINARY DESIGN – Prepare preliminary design documents for the lift station and 

associated utility improvements consisting of drawings showing the general scope, extent, 

and character of construction work for review by City staff.  Also included is additional 

topographic survey for the newly proposed parcel. 

 

4. FINAL DESIGN – Prepare design drawings and project manual identifying the general scope, 
extent, and character of construction work to be furnished and performed by the 
contractor(s) selected by the City.  
 

5. AGENCY PERMITTING - Submit revised permit application to the Wisconsin Department of 
Natural Resources (WDNR) for the construction and operation of the sanitary sewer system 
improvements, respond to comments, and revise project documents accordingly.  Revise the 
permit application to Rock County to Construct, Operate, and Maintain Utilities within 
Highway Right-of-Way.  

 
I:\Crystal Lake\MILTC\191630-Lift Stations Design\Contracts\191630.40_WO Amendment.Docx 


